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Budget Summary: _ _ _ _
Original T.O. Cost $  20,000.00 Task: Original Budget | Current Budget | This Week | Costto Date |
Indirect Costs: -
Modifications: 4] $ 2,949513.00 Site Visit $ 6,713.79 | § 671379 | $ - $ 6,119.68
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 9,603.2118% 9,693.21 1% - $ 12,794.86
Mobilization/Crew Rotation | § 33,16668 | $ 33,166.68 | § 2433151 % 45127.45
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 |$ 29582037 (% 17,73383 | $§  232,594.40
Modification Fee: @6.24% § 173,105.76 Per Diem & Lodging $ 78,51233 | § 7851233 | $ 11,71369 | $  130,820.62
Total Fee: $ 17441417 [Home Office Support $ 25304201 % 2530420 | $ - $ 3,900.50
Final Report 3 850921|% 85092183 - $ -
. Current T.O.Funds: $ 2,795,098.83 Project Close-Out $ 774316 | $ 7743.16 | 3 - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 15,908.84 | $ 15,68884 | $ 8129.771% 48,763.00
1) None 3 - .|Site Co-ordination, Pre-Excay $ 56,52764 | $ 565276413 7407593 97,036.75
Removal, Impacted Soils $ 45580400]3 4558040093 30,844.46 | $ 224,158.56
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils - $ 43386812]|3 4338681218 1304595 |3  120,243.26
Site Costs to date: $ 1,623,362.04 Sampling & Analysis $ 36,51188|$ 36,511.88 | $ 53027 | % 7,732.16
Site Funds Avallable: |=$ 1,171,736.79 | Restoration/Backfill $ 1,163,262.06 |$ 290,81550 | $ 46,832.50 | § 342 292.79 |
Excludes; Fee, Fixed Price Subcontracts Sod/Seed $ 29081552 % 13,462.96 | § 124,344.27
Garden/Fiwr Beds $ 290,81552]$% - $ 6.066.21 |
Costs to Date Ph I (Fee Excluded) Miscellaneous _ $ 29081552 (% 6,256497 | § 65,899.75
Indirect Costs: 27% $ 431,357.52 Post Construction Maint. 1 $ 57,289.25( § 57,288251 $ - |83 2,422.06 |
Direct Costs: 73% $ 1,192,004.52 Site Co-ord, Follow Up As BIf $ 55,569.55 | $ 55,569.55 | $ 147979 § 16,503.77
$ 1,623,362.04 Site Teardown $ 9,714.54 | § 97145418 - |s -
This week: [Community Air Monitoring | $ 45,000.00 | $ 45,000.00 | § 18790 | $  107,411.62
Indirect Costs:  20% $ 31,880.67 Fuel/Qil Misc Field Supplies | $ - $ - $ 1,89840 | $ 27,380.04
Direct Costs: 80% $ 130,083.49 ASARCOQ Support 3 - $ - 3 - $ 1,750.92
$ 161,964.16 Rounding Adjustment _ _ 3 (00N $  (0.64)
. Ffe - $ 174!414.1? $ 174414173 - $ 174.414.17
Dally Burn Rate: (Raw, 4 Week Avg) |__[Totals $ 2969513.00% 2969513003 161,964.16 | $ 1,797,776.21
indirect Costs: $ 4,196.63 Remarks:
Direct Costs: 3 15,548.84 1)} Charged approx $8k to Site Set-up task (ASARCO electric entry gate).
$ 19,745.47 2) Revised target compl date, compl Field ops NLT 13 Dec 2003, Secure/Winterize site 19 Dec 2003.
= Excludes Fee, Fixed Price Subs 3) Received verbal notification: ASARCO staging area will remain permanent repository for excav matt.
Site Funds Avaiable Until: | 12/22/2003 | 14) Continue to attempt gaining access to remaining 14 sites. 125 Restoration agreements in place.
Target Completion: 19 Dec 2003 5) Completed 37,238 SF on 14 sites this week, 284,798 SF compl to date. Avgfiite thru 125 = 3399 SF,
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VB/I-70 Superfund Site Weekly Cost Summary #14
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date  18-Jul-03 10/24/2003
US Army COI'pS StartDate  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
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[ 10/17/2003 [ $ 828,44145[§ 119473.32|$ 148316828 191,47379]$ 166,826.98 | §

6,865.90 | § 17441447}

TS 1,635812.43 |

Date Labor | PerDiem Equipment Material Subcontracts | Analytical |  Fee Daily Total I Total Phase Il
10/18/2003[$ 17,12354 [$§ 1612045 247934 % 343.79 | $ - % - % - $ 21,558.71]8% 1.657,371.14
10/19/2003 | $ - $ - $ - $ - $ - $ - $ - 3 - $ 1,657,371.14
10/20/2003 | $ 1498988 [§ 322407 |$ 274156 |% 1242026 % 532679 S - $ - $ 38,702.56 | $ 1,696,073.70 |
10/21/2003 | $ 13641.08 |3 173315[|$ 2620143 3,39982 (% - $ - $ - $ 2138419 | § 1,717,467.89
10/22/2003 1% 1585219]% 174637 |¢ 240594 )3 522628 8§ - $ 781883 - $ 2601366 % 1,743.481.55
10/23/2003 | $ 18,337.82 |$ 174637 |8 253908|5 45826119 - $ - $ - $ 27205.88|% 1,770,687.43
10/24/2003 | $ 1882089 |$ 165169 |$ 258620]% 4!030.43 3 - $ - $ - $ 270892119 1!797,776.64
ThisWeek |'$ 9876540 [§ 11,71369[$ 1537326 [$ 30003193 5,326.79 $ 781889 - $ 16196421 | .

To Date $ 927,206.85 | $ 131,187.01 | $ 163,690.08 | $ 221,476.98 | $ 172,153.77 | $ 7,647.78 | $174,414.17 | $1,797,776.64
Weokly Cost by Category VB/I-70 Superfund Site
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] ; i i E [ VB/Ii-70 Superfund Site Weekly Budget Summary #14
Phase | Completed To Date Costs Thru:
Denver, Colorado Task Order # 0014 82 10/24/2003
us Army corps Comnpleted This week
of Engineers. Rapid Response/Project Resources Inc. [ 14 ]
Page 3ofd
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
Indirect Costs:
Site Visit $ 6,11968 | $ 746319 - 3 -
Construction Work Plan $ 1279486 | $ 156,03 { 3 - 3 -
Mobilization/Crew Rotation $ 4512746 | $ 55033 % 2433151 % 173.80 |
Site Admin & Indirects $ 232594401 % 283652 | % 1773383 | § 1,266.70
Per Diem & Lodging $ 13082062 | ¢ 1,6505.37 | $ 11,71369 | § 836.69
Home QOffice Support $ 39005041 % 4757 | $ - ¥ -
Final Report $ - $ - $ - 19 -
Project Close-Out 3 I K - |8 -
Total Indirect Costs: $ 43135752 |3 526046 % 3188067 | $ 2,277.19
Direct Costs:
Site Set-up/Maintenance $ 48?63.00 $ 59467 | $ 8,129.77 | $ 580.70
| Site Co-ordination, Pre-Excav $ 97,036.75 | $ $,183.38 | $ 740768 | % 529.1
Removal, Impacted Soils $ 22415858 | 9% 2733641 % 3084446 | $ 2,203.18
T&D, Impacted Soils $ 120243261 % 1,466.38 | § 13.045.95 $ 931.85
Sampling & Analysis $ 773216 | % 9429 | $ 53027 % 38.52
Restoration/Backfill $ 342202791 % 417430 | $ 46832501 & 3,345.18
Sod/Seed $ 1243442713 151639 | $ 13,462.96 | $ 961.64
Garden/Fiwr Beds 3 6,066.21 13 7398 % - $ -
Miscellanecus 3 65,899.75 | § 80366 | % 625497 | % 446.78
Post Construction Maint. $ 242206 1% 285418 - $ -
Site Co-ord, Follow Up AsBits | $ 16,503.77 | § 201.27 1% 1,479.79 | § 105.70
Site Teardown $ - 13 - 1% - 18 -
Cormmunity Air Monitoring $ 107411862 | % 1,309.90 | $ 18790 | § 13.42
Fuel/Oil Misc Field Supplies $ 27,380.04 $ 33380 | & 180840 | $ 135.80
ASARCO Support $ 175092 | $ 2135( 8% - |3 -
ITotal Direct Costs: 1$ 1,192,005.16 | $ 14,536651% 130083568 |3 9,291.68 |
Sub Totals: $ 1623,36268 3% 1979711 3 16196423 $ 11,568.87
Fee $ 17441417 § 121121 § - $ 1,211.21
$ 1,797,77685 § 2100832 $ 16196423 $ 12,780.08

* Fee Prorated across 144 anticipated Sites




VB/I-70 Superfund Site Weekly Budget Summary #14
| Phase | Contract# DACA45-01-D-0001 Costs Thu;
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 10/24/2003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
nge4of4
Forward Look: _
Diy Burn Rate
Task: Current Budget | CosttoDate | Remaining_ | 4 WeekAvg | Duration | EsttoComp! |  Variance |
Indirect Costs: T
Site Visit - $  671379][$ 6119683 594.11] $ 5067] WNA [$ - 18 594.11
Construction Work Plan $  060321|$ 12794865 (3.101.65)$ - NA_ [$ B (3,101.65)
Mobilization/Crew Rotation | $ __33,166.66 | 3 4512746 | $ (11,960.78)| 3 395.89 55 §  21,77401 |5 (33,734.79)
Site Admin & Indirects $ 29582037 | $ 232,59440 | $ 63,22507 |3  2,263.53 55 3 12449441 |$  (61,268.44)
Per_Diem & Lodging $ 7851233 |$ 130,82062 $ (52,308.29) $  1,486.54 55 $ 81750528 (134,067.81)
Home Office Support $  2530420] % 390050 | $ 21,403.70]% - 55 3 - |$ 2140370
Final Report $  850021|% - |$  8,509.21]% - NA [ $ 8,500.21 | $ .
Project Close-Out $  7.743.1619 - |$ _774316(8 - L E 7.743.16 | § -
Total Indirect Costs: $ 46546295|% 431,35752|$ 34,10543|% 4,19663] - TS 24428031 % (210,174.88)
Direct Costs: _
Site Set-up/Maintenance $§  15908.84|$ _ 48,763.00 ]| (32,764.16)| 3 ___ 331.85 10 $ 3,31851]$ __ (36,082.67)
Site Co-ordination, Pre-Excav| $  56,527.64 | 3 97,096.75 | $ (40,500.11)] $ __ 469.13 14 3 6,567.88 |$  (47,076.99)
Removal, Impacted Soils $ 455894.00 | $ 224,158.56 | $ 231,73544 |3 3,473.68 55 $ 19105226 |$ _ 40683.18
T&D, Impacted Soils $ 433,868.12 | $ 120,243.26 | $ 313,624.86 | $  1,660.03 55 $ 9130187 |3  222,322.99
Sampling & Analysis $  36,511.88| % _ 7,732.16 | $ 28,779.72] S 49.00 55 3 260490 [$ 2608482
Restoration/Backil $  290,815.50 | & 342,292.79|$ (51,477.29) $ _ 5,215.03 55 $  206,826.79 | 3 (338,304.08)
Sod/Seed $ 20081552 | $  124,344.27 | $ 16647125 |$  2,263.73 55 $ 12450505 (% 4196620
Garden/Fiwr Beds $ 290,81552]%  6,006211% 28474831135  174.40 55 3 9,501.74 |$  275,157.57
Miscellaneous $ 29081552 |$  65899.75 |5 224,915.77 |3  825.87 55 $  45422.71|%  179,493.06
Post Construction Maint, $  5728025|% _ 2422063 54867.19]8% 86.50 55 $ 4757621% _ 50,109.57
Site Co-ord, Follow Up As Bits| $___ 55569.65 [$___ 16,503.77 | $__ 39.065.78 | $___ 569.42 NA_|$  36,005.7818% -
Site Teardown $ 9714549 |3 9,71454[$ - NA |5 9,714.54 | § -
Community Air Monitoring | $ __ 45,000.00 | $  107,41162 | $ (62,411.62)[ $ 19.44 LS $ 8500.00 | $ _ (70,911.62)
FueVOil Misc Field Supplies | $ - | $ 27,38004 |$ (27,380.04)} $  390.76 55 $  2149166|$  (48,871.70)
ASARCO Support $ - |8 175092338 $ N 55 3 - |8 1,750.92
ﬁm 1,162,005, $ 15, - $  844,811.31 292,610.4
Fee $ 174!414.17%$ 17441417 1 § N T RN I B -
Totals $ 2596951300 |% 1,797,776.85 | $1,171,73615 | § 1974547 $ 108909162 9% 82,644 .53

* Assumes 19 Dec 2003 Target Completion




Project B esanrces Inc

Current Week's Costs by Type

\©-2V @5

Tak-Bome Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation ($260.66) $2,693.81 $2,433.15
004 Site Set-up/Maint. $8,129.77 $8,129,1717
005 Site Coordinaton $6,061.57 $337.50 $208,52 $7,407.59
006 Removal $27,597.19 $3,247.28 $30,044.47
007 T&D $10,422.79 $2,623.16 $13,045.96
008 Sampling 3 Analysis ($242.61) $781.89 $539.27
009 Restoration{Bckfill) $34,267.50 $4,100.49 $8,464.50 $46,832.49
011 Site Coord Follow-up $1,479.78 $1,479.78
013 Site Admin/indirects $11,716.38 $3,421.67 $2,595.78 $17,733.83
014 Lodging/Per Dim $11,713.69 $11,713.69
018 Community Air Mon. $187.88 $187.88
098 Sod & Seed $6,561.16 $945.00 $630.00 $5,326.79 $13,462,95
09D Misc Restoration $362.27 $510.28 $5,382.41 $6,254,%6
19 Fue!,Oll,Misc Fid Su $1,898.39 $1,898,39
$98,765.38 $11,713.69 $15,373.25 $30,003.18 $5,326.79 $781.88 $161,964.16

Saturday, Oclober 25, 2003

Page 10of1



Project B esonrces Inc

J1D Gosts by Type

[0°49-0}

Tash-Bose Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Site Visit $3,931.43 $366.39 $1,821.86 $6,119.67
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $17,948.64 $27,178.82 $45,127.46
004 Site Set-up/Maint. $23,799.54 $4,538.07 $17,725.38 $2,700.00 $48,762.98
005 Site Coordination $87,188.714 $4,374.00 55,473.96 $97,036.70
006 Removal $183,675.37 $28,356.35 $2,126.81 $224,158.53
007 T&D $93,992.60 $26,250. 64 $120,243.24
008 Sampiling & Analysis $0.00 $84.38 $0.00 $7,647.75 $7,732.13
009 Restoration(Bcikhil) $237,545.74 $37,868.59 $66,878.43 $342,292.75
010 Post-Const Maint. $1,093.28 $1,328.70 $2,422.06
011 Site Coord Foliow-up $16,503.75 $0.00 $16,503.75
013 Site Admin/indirects $167,533.35 $46,508.52 $18,552.47 $232,594.34
014 Lodging/Per Dim $130,820.48 $130,820.48
015 Home Office $3,900.50 $3,900.50
018 Commnwnity Air Mon. $461.25 $83.14 $106,867.13 $0.00 $107,411.51
020 Asarco Support $1,215.96 $534.96 $1,750.92
098 Non-Biiiable $0.00 $0.00 $0.00
098 Sod & Seed $48,257.54 $9,660.94 $3,839.16 $62,586.57 $124,344.21
09C Garden & Flower Bed $6,066.19 $6,066.19
08D Misc Resloration $17,976.43 $5,052.31 $42,870.97 $65,899.70
100 Fee - $174,414.17 $174,414.17
19 Fuel,Ol,Misc Fid Su $27,380.01 $27,380.01
ﬁamday. October 25, 2003 Page10of2
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Tak-Som Labor Per Diem Equipment Materialis Subcontracts Analytical Other Fee Extended

$927,206.78 §131,186.87 $163,630.00 $221,476.92 $172,153. 10 $7,647.75 §174,414.17 §1,797,176.18
7 L -

Saturday, Oclober 25, 2003
§ Page 2 0f 2
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